

[March-2019-NewBraindump2go PK0-004 Dumps PDF Instant Download

2019/March Braindump2go CompTIA Project+ PK0-004 Exam Dumps with PDF and VCE New Updated! Following are some new PK0-004 Real Exam Questions:]1.[2019 Latest PK0-004 Exam Dumps (PDF & VCE) Instant Download: <https://www.braindump2go.com/pk0-004.html>2.**2019 Latest PK0-004 Exam Questions & Answers Instant Download:** <https://drive.google.com/drive/folders/0B75b5xYLjSSNTFRRRzM5ZDBWV0E?usp=sharing>

New QuestionA project has just finished performance testing and found that the application can only handle 100 concurrent users where the requirement was to handle 500 concurrent users. In which of the following components of the project plan should this be documented?
A. Scope statement
B. Issues log
C. WBS
D. Change form
Answer: B

New QuestionA project team has determined it will need to source data from a system that was not part of the project scope. The role of the project manager is to analyze which of the following impacts?
A. Technical design, schedule, and budget
B. Business process impacts and resourcing
C. New software and hardware requirements
D. Schedule, budget, and quality
Answer: C

New QuestionA project manager has identified a minor skills gap in the operational team that will end up supporting the project solution. Which of the following is the BEST risk mitigation strategy that the project manager should use?
A. Organize adequate training and have one of the operational staff as part of the project team.
B. Raise a risk in the risk register, identify the likelihood and the consequence of the risk occurring.
C. Have the project adequately document the solution and ensure a transition is in place.
D. Escalate this as an issue to the project control board and ensure that there is adequate discussion.
Answer: A

New QuestionThe project manager has had a large number of change requests approved by the project steering committee, but has been given no extra time to deliver the project. Which of the following schedule compression techniques should be used by the project manager?
A. Rescheduling
B. Crashing
C. Rebaselining
D. Control scope
Answer: B

New QuestionThe project manager is reviewing the earned value of work completed compared to the planned value and is representing it in a dollar figure. This type of analysis is an example of which of the following?
A. Cost performance index
B. Risk mitigation
C. Schedule variance
D. Cost variance
Answer: C

New QuestionA project manager is trying to ensure the quality of the design and reduce the number of potential defects. The project manager would like to use the fishbone diagram to perform this analysis. This type of modeling relies on:
A. Prioritizing the specific event.
B. Variance in the process over time.
C. Causes of a specific event.
D. Determining the number of events.
Answer: C

New QuestionThe design activity of a project has the following cost attributes: PV = 100,000 EV = 20,000 AC = 90,000 Based on this scenario, calculate the schedule variance.
A. -80,000
B. -70,000
C. 10,000
D. 120,000
Answer: A

New QuestionAnn, one of the affected stakeholders, feels that the project team has not been giving periodic stakeholder updates and that her input has not been taken into account. Which of the following should the project manager do to ensure stakeholder expectations are met?
A. Ensure that Ann is involved during the testing phase of the project so she can call out functional gaps
B. Organize a walkthrough of the solution and ensure face-to-face updates occur every two weeks
C. Escalate the issue to the project steering committee that Ann is criticizing the project quality
D. Organize a requirements workshop to capture any gaps
Answer: B

New QuestionA post implementation review is being performed as a part of project closure. Which of the following are applicable areas that the review should cover? (Choose two.)
A. Lessons learned during the project
B. Produce operational support documentation
C. Gathering and centralizing project documentation
D. Organizing the communication of project closure
E. Identify the key project achievements
F. Provide a recap of the overall solution
Answer: A E

New QuestionWhich of the following techniques modifies the schedule based upon resource constraints?
A. Critical Chain Method
B. Critical Path Method
C. Arrow Diagramming Method
D. Precedence Diagramming Method
Answer: A

New QuestionResources for a project report to a project manager and a functional manager. The organizational structure is:
A. Matrix
B. Ad hoc
C. Functional
D. Projectized
Answer: A!!!RECOMMEND!!!

1.[2019 Latest PK0-004 Exam Dumps (PDF & VCE) Instant Download: <https://www.braindump2go.com/pk0-004.html>2.**2019 Latest PK0-004 Study Guide Video Instant Download:** YouTube Video: [YouTube.com/watch?v=1PIh06DgzYY](https://www.youtube.com/watch?v=1PIh06DgzYY)